
Caltrans Field Office
345 Burma Road
Oakland, CA, 94607

                    SFOBB – Seismic Replacement Project
Status of Construction

Week Ending April 4th, 2003

GEOFILL (04-012054)      Resident Engineer: Richard Duncan
Time Elapsed – 100%  
Complete - 100%  
Project accepted – April 1st, 2003 

SKYWAY (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 28%           http://www.newbaybridge.org
Complete - 15%           http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion – Fall 2006          http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS

 Pier 16E – Dredging out material from within the driven piles
 Pier 15E – Drove the two east piles and began splicing the two west piles
 Pier 14E – Drove bottom portions of piles
 Pier 13E – Rock screed operations
 Pier 12E – Completed structure excavation within cofferdam
 Pier 11E – Began structure excavation operations within the cofferdam
 Pier 10E – No activity this week
 Pier   9E – Began driving sheet piles for cofferdam

PRECAST YARD (Stockton)
 Casting bed #1 – First segment poured on Saturday March 29th

 Casting bed #1 – Began tying rebar for it’s second segment 
 Casting bed #2 – Continued tying rebar for it’s first segment
 Casting bed #3 – Continued assembly operations
 Panel forms – No panels poured this week.  Improvements to the forms continue

OTHER
 Public Information office relocation completed – data and utility connections ongoing
 Mission Control – Expansion of the office trailer complex complete
 Pier table mock-up – Continued rebar placement
 Pier mock-up in Vallejo – Continued mass concrete mock-up

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Pile clean out and the welding of pile heads to the structural steel footings
 Pier 15E – Complete driving piles to tip elevation
 Pier 14E – Pile welding and driving operations
 Pier 13E through 11E – Continue preparations for structural steel footings arriving on April 22nd

 Pier 10E through   7E – Continue preparations for structural steel footings (footings in fabrication)
PRECAST YARD (Stockton)

 Casting bed #1 – 2nd segment pour scheduled for April 16th

 Casting bed #2 – 1st segment pour scheduled for April 18th 
 Casting bed #3 – Expected completion date of assembly is for mid May
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